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Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
June 14, 2017 

11:00 AM 
Meeting Notes  

 
Welcome & Introductions – Eldon welcomed everyone and asked all to 
introduce themselves. 
 
Update on Project Activities: 
 
Soils Evaluation/Site Selection – Gary Schwartz reported that the 
consultants are due to be complete tomorrow.  We have preliminary 
calculations, the Health Department and Jim Sawyer have been involved 
as well.  23 sites were initially targeted as potential.  Some owners were 
not interested.  The consultants ultimately have focused on 3 properties 
for the 80,000 gpd primary and reserve sites.  Gary talked about some of 
the challenges in identifying sites that meet the requirements.   Doug 
Canoday and Marcia Degan of VDH have reviewed the calculation and 
will have a few comments.  Those will be sent after receiving the final 
document.  Gary said the final should be received within the hour.  Doug 
asked about the deliverables expected in the final report.  Gary 
answered explaining that this report would focus on the soils and what 
is required to treat the 80,000 gpd.  A discussion ensued of the Health 
department’s review process. 
 
Request for Design-Build Proposals – The RFP is scheduled for release 
tomorrow.  Gary, Sue Monaco, County Procurement Manger and Brian 
Cossman of H&P attended a training program on this type of 
procurement.  The Request for Qualifications led to 6 submittal teams 
(General Contractor/Designer team).  Four were determined to be 
qualified. These 4 teams will receive the Design-Build RFP.  Actual 
release will depend on how long it takes for VDH to complete their 
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review of the Soils Evaluation.  The 4 proposals will be evaluated and 
ranked and then the cost proposals will be reviewed.  The plan is to 
open the cost proposals at the August 10 Board work session.  The plan 
is to ask the Board to vote to award the design-build contract at the 
Board’s September 14 Board meeting.  Technical proposals due 8/2 and 
cost proposals due 8/9.  Additionally, the county’s team will meet with 
each design-build team individually for a proprietary meeting in late 
June/early July.   
 
Update on Potential Changes to the Comprehensive Plan and 
Service District Boundaries 
 
Andrew Hopewell reported that there is nothing new to discuss because 
the Planning Commission needs to await the results of the soils work.  A 
possible work session with the PC in July and public hearing in August 
or September. 
 
Other Items – A question was asked about how the drip system works 
and is evaluated.  Gary and VDH representatives explained. 
 
Schedule of Future PMT Meetings

 July 12 – written report instead of a face-to-face meeting. 
 August 9 – hold on calendars but this may be canceled 
 September 6 meeting will be we moved this meeting to 

September 20 
 October 11 
 November 8 
 December 13 


